| | | Task Name | Resource Names | Duration |
|---|---|---|---|---|
| 1 | | **1 Create UI** | | **62 days?** |
| 2 | | **1.1 Planning Phase** | | **3 days?** |
| 3 | | 1.1.1 Process Requirements | John | 4 days |
| 4 | | 1.1.2 Data Requirements | | 2 days |
| 5 | | 1.1.2.1 Identify All Data Entries | Ray | 7 days |
| 6 | | 1.1.2.2 Load Data Modeling Tool | Ray | 7 days |
| 7 | | 1.1.3 Design Requirements | Ray | 11 days |
| 8 | | 1.1.4 User Story | Ray | 5 days? |
| 9 | | 1.1.5 Admin Story | Ray | 5 days? |
| 10 | | **1.2 Execution Phase** | | **1 day?** |
| 11 | | 1.2.1 Implementing Design | Ray | 4 days |
| 12 | | 1.2.2 Implementing Barebones | Ray | 5 days |
| 13 | | 1.2.3 Implementing Input/Output | Brian,John | 5 days |
| 14 | | 1.2.4 Implementing UX/UI | Ray | 2 days |
| 15 | | **1.3 Monitoring and Controlling Phase** | | **10 days?** |
| 16 | | 1.3.1Generate test user | | 2 days? |
| 17 | | 1.3.2 Testing Design | Ray | 2 days |
| 18 | | 1.3.3 Testing Barebones | John | 2 days |
| 19 | | 1.3.4 Testing Input/Output | Brian | 2 days |
| 20 | | 1.3.4 Integration Testing | John | 2 days |
| 21 | | 1.3.6 Acceptance Testing | Ray | 2 days |
| 22 | | Working GUI | | 0 days |
| 23 | | **1.4 Project Closeout Phase** | | **6 days** |
| 24 | | 1.4.1 Adjusting UX and UI Details | Ray | 3 days |
| 25 | | 1.4.2 Final Deliverables | Brian,John | 3 days |




Mar 29 '20
Apr 5 '20
Apr 12 '20
Apr 19 '20
Apr 26 '20
May 3 '20
May 10 '20
May 17 '20
May 24 '20
Ray
Brian,John
Ray
John
Brian
John
Ray
Ray
Brian,John

Project: RE-AssignmentD
Date: Sat 4/4/20 10:57 AM